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VOUCHER FOR TRANSFERS *************************** 
CIC #: 99EPA SUPERFUND 

Billed Date: 02-Dec-2013 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96942125 

PASSAIC CPG OVERSIGHT 147757 

Mission Assignment No: 

82761 

EPA598 

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

Accounts Of 

27065517 

Partial# 78 01-Nov-2013 Thru 02-Dec-2013 
* * *************************** 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 
068 068 X 8145.0000 2007 00 0000 00000000000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$122,556.98 096 NA X 3122.0000 G5 08 2416 868 022125 96231 

Eaid No 

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL :RVL EXP 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 
REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST 

CORPS CERTIFICATION 
"! crnmr ff/ff THE ABOVE ARTICLES WERE DELIVERED AND on 
TriE ScP.VICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SPJULD BE PAID MW CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." • 

~Qag,,./'t ~ 
-y DATE 

Cl I 'Z.Q~%1-

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-Jan-2014 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$10,000,000.00 

$7,644,774.46 

$7,522,217.48 

$122,556.98 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$122,556.98 

Amount 
$115,274.00 

$1,189.67 
$1,413.42 

$412.24 
$2,944.61 
$1,323.04 

$122,556.98 

$122,556.98 

$0.00 

$122,556.98 

cobilnonit.476 v2.1.4 
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ms fer. 2 .1.14 159 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PAS SA.IC RIVER), NJ 
IA Number: DW96942125 

MONTHLY REPORT FOR NOVEMBER 2013 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Cammi tments: 

Funds Available Balance: 

(-) 

(-) 

(-) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27065517 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(096X3122) 

$10, 000, 000. 00 

$7, 644, 774.46 
$1,965, 799.23 

$11,680.38 

$377, 745. 93 

$122, 556. 98 
$7,644,774.46 

$0. 00 
$0. 00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFICIAL USE ONLY (FOUO) 

$0. 00 

$0. 00 
$0. 00 
$0. 00 

$0. 00 

Page: 60 
Date: 02-DEC-2013 
Time: 09: 30: 58 

IA Totals 
(096X3122) 

$10, 000, 000. 00 

$7,644, 774.46 
$1, 965, 799.23 

$11, 680.38 

$377, 745. 93 
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99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

Bill Number: 27065517 
Bill Invoice Date: 02-DEC-2013 

Monthly Billing Amount I 096X3122 I : 

Monthly Direct Fund Cite Contract Cost (068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
JAMES M. ARMSTRONG 
ELIZABETH FRANKLIN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$122, 556. 98 

$0. 00 

Costs for 
Current Month 

$1,974.18 
$970. 43 

$1,189.67 
$0. 00 
$0. 00 

$115, 274. 00 
$0. 00 

$1,323.04 
$120, 731.32 

$1,825.66 

$122,556.98 

Function 

PROGRAM ANALYST 
PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$140,455.12 
$74,347.73 
$11, 275. 42 

$0. 00 
$0. 00 

$6, 983, 021. 38 
$0. 00 

$178, 116.09 
$7,387,215.74 

$135, 001. 74 

$7,522,217.48 

Hours 

HTRW PROJECT MANAGER 

2. 00 
2. 00 

36. 00 

40. 00 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$142, 429. 30 
$75,318.16 
$12,465.09 

$0. 00 
$0. 00 

$7,098,295.38 
$0. 00 

$179, 439.13 
$7,507,947.06 

$136, 827. 40 

$7,644,774.46 

Labor Amount 

$199.37 
$161.58 

$4,409.32 

$4,770.27 

Page: 61 
Date: 02-DEC-2013 
Time: 09:30:58 
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PM-ES 

Site: 

Bill No.: 

Reporting 
Period: 

Work Performed 

1/6/2014 

Progress Report for EPA Region II 

Diamond Alkali, Lower Passaic River (Extended Study): I Phase: I RI/FS, OU4 
RI/FS Oversight, New Jersey 

Partial #78 I IAG No.: I IAG: DW96942125/BZ761 I IAG Expiration Date: I Other Corps 

27065517 NWK IAG Award Date: 8/31/07 3131118 P2 #147757/FWI 968482 

From: I To· I EPA RPM I USACE PM 
November 1, 2013 De~ember 2, 2013 Stephanie Vaughn Elizabeth Franklin 

-

-

On 5 and 19 Nov 2013, participated in project progress conference calls with EP A/COE/CDM/LB/HQI/BA T. 

Funding. No funding received during the reporting period. 
= MIPR charges by ERDC for labor support (E. Hayter attended modeling meetings) 

Invoices. TO 0005. 
= On21 Nov 13, reviewed and approved CDM Invoice#18, totaling$115,274, forperiod25 Aug-28 Sep 13. 

On 11 Nov 13, traveled to NY to participate in team meeting regarding overall lessons learned from RM 10.9 efforts. 
Prepared for meeting with review of lessons learned table provided by CDM. On 21 Nov 13, CDM provided revised 
table based on meeting discussion. 

Schedule. 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Historical: 
On 19 Feb 13, RM 10.9 Path Forward list of milestones last updated. 
On 12 Apr 13, received updated Summary ofDeliverables from S. Budney. 
In May 13, the CPG submitted schedule of RM 10.9 activities as part of the final design submittal. 
On 30 Oct 13, received partial schedule for RM 10.9 capping activities. 
Current: 
On 5 Nov 13, participated in team conference call to discuss CPG schednle. 
On 12 Nov 13, participated in conference call with EPA, CPG and CDM. CPG provided verbal, 
tentatively submittal dates for some reports. EPA noted the RI submission should be sooner than CPG 
proposes. 
On 13 Nov 13, R. Law provided partial table of proposed submittal dates for a few reports. Many reports 
had "TBD" for submittal date. 
On 26 Nov 13, received request from S. Vaughn for historical list of all types of schedule information sent 
byCPG. 
On 27 Nov 13, researched all historical emails, conference calls and schedules. Provided S. Vaughn 
comprehensive set of schedules and communication regarding schedule dates. 

Task Order 0005/WVN&ATP. 
o On 14 Nov 13, received WVN 5/ ATP 9 for review and approval. 
o On 19Nov 13,providedcommentsto CDMfromreviewofWVN 5. 
o On20Nov 13,receivedresponsefromF. Tsang. 
o On 25 Nov 13, final WVN 5/ ATP 9 was approved and distributed to team. 

Task Order 0005/Subcontract. 
o On 26 Nov 13, LBG contract awarded that includes $11,522 for 17-mile subcontractor support. This 

support is available immediately and will be charged separately under the LBG contract. 

River Mile 10.9. 
o On 6, 20 and 27 Nov 13, participated in weekly managers conference calls to discuss dredging and 

capping status. 
o On 27 Nov 13, participated in preparation call with internal team prior to progress call. 

On 4 Nov 13, participated in call to discuss the overall data sets from varying efforts of the 17-mile investigation. 

On 11 Nov 13, CDM submitted request for COI determination on two potential projects. Currently under review; 
anticipate response by early December. 

1 OF7 
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PM-ES 

Wot1( Pet1bnned (~ 

Key IV/eeUngs rns Peri:x:J 

Key ConlractM/estooes 

Coop/eledto Dale 

-

-

-
-
-

-

-

-

1/6/2014 

Progress Report for EPA Region II 

On 20 Nov 13, received request from EPA regarding billing information. Clarified needed information with EPA and 
from 25 Nov - 27 Nov 13, researched and gathered necessary documents. On 2 Dec 13, provided all CDM documents to 
EPA. Outstanding action to provided LBG information ( discussed with LBG and awaiting their input). 

Preparation of Progress Report and Project Expenditure spreadsheet. 

Regular project progress calls. 

Other project calls and meetings as noted throughout this progress report. 

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date - 19 Sep 2012 
21 Sep 07 -Base Task Order, CPG RI/FS Oversight awarded for $349,601. 
19 Jun 08 - Modification O 1, CPG RI/FS Oversight was awarded for $27 4 ,903. 

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date-15 Jan 2014 
16 Jan 09- Base Task Order, CPG RI/FS Oversight was awarded for $65,000. 
5 Mar 09 - Modification 0001 was awarded for $69,772. 
24 Jun 09/1 Jul 09- Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul). 
3 Aug 09- Modification 0003 was awarded for $378,843. 
28 Aug 09: Contract Mod 4 was awarded, totaling $279,277. 
1 Sep 09, Mod 5 ( admin in nature) was signed. 
29 Dec 09, Mod6 was awarded, totaling $211,881. 
9 Jul 10, Mod 7 was awarded, totaling $52,890. 
28 Dec 10, Mod 8 was awarded, totaling $54,473. 

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date - 30 Jul 2014 
3 Aug 09-Base Task Order, CPG RI/FS Oversight was awarded for $160,000 (verbal wasgiven31 Jul 09) 
22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902. 
25 Aug 09; Mod2 (admininnature)was signed. 
23 Dec 09; Mod 3 was awarded, totaling $493,000. 
3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.) 
14 May 10; Mod 8 was awarded, totaling $140,000. 
9 Jun 10; Mod 9 was awarded, totaling $375,000. 
21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023). 
27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and 

$24,426 is Newark Bay, IA 2023). 

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426 
is IA1975). 
19 Sep 11, Mod 13 was awarded, totaling $150,000. 

CDM Task0rder0005; ContractW912DQ-11-D-3004, Expiration Date-15Dec 2016 
15 Dec 11-Base Task Order, CPG RI-FS Oversight was awarded for $770,000 
24Jan 12-Mod 1 (admininnature)wassigned. 
I Jun 12-Mod 2 was awarded, totaling $1,059,312. 
7 Jan 13 - Mod 3 was awarded, totaling $1,500,000. 
11 Jul 13 - Mod 4 was awarded, totaling $1,250,000. 

20F7 
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PM-ES 1/6/2014 

Progress Report for EPA Region II 

ContraclorAc1tJnsl CDM 

Accon:J]istments -

Management. CDM participated in progress calls as noted throughoutthis report, prepared the CDM progress report, -

invoice and continued management tasks. WVN 5/ A 1P 9 was prepared, revised and submitted for approval. Additional 
information may be found in the CDM Progress Report covering period October 27 - November 23, 2013. Information 
is also contained in daily email reports provided by CDM during specific fieldwork oversight efforts. 

-

CPG FieldworkPlanningDocuments& Technical Support. -

0 Revised Hazard Quotient tables and figures based on conference call discussion held 13 Nov 13. 
0 Began preparing Hazard Quotient tables for LPR. 

-

CDM Fieldwork Oversight. -

0 Identified additional sample sets that require validation; effort underway. 
0 Continued split sample evaluation of CW CM routine data sets and continued preparing and reviewing report 

tables. 
0 Continued review of CPG high volume sample results. 
0 Continued validation of background split tissue sample data. 
0 Reviewed field modification and began preparation of the field sampling summary report for SSP2 sampling 

event. 
-

CDM Fieldwork Oversight Reporting. -

0 Review of CPG Draft 2012 Sediment Chemistry Background Data Report underway. 
-

CDM Data Manager/W ebsite/Digittl Library. -

0 Ongoing improvement of data normalization with historical data sets as needed. 
0 Provided data management support to extract data sets for EPA. 
0 Uploaded 2012 TSI focused sediment investigation data. 
0 Uploaded split sample data for second high flow event and high volume sampling round. 

-

CSO/SWO Sampling Oversight -

0 Coordinated for field oversight (planned for 17 Nov 13), however, sampling was cancelled. 
- CPG Risk Assessment -

-

Modeling. -

0 Compiling USGS Little Falls solids data used for Dundee Dam solids rating curve. 
0 Discussions about impact of the RM 7 .5 bathymetry. 

-

River Mile 10.9 Removal Action Oversight. -

0 Reviewed CPS' s Removal Action Water Quality Monitoring Plan. 
0 On 7 Nov 13, began oversight of capping activities. 
0 On 13 Nov 13, participated in call regarding method for determining percentage of TOC in the active layer. 
0 On 7, 13 and 20 Nov 13, participated in oversight management calls. 
0 Began validation of the water quality monitoring split samples. 

-

Data Evaluation. -

0 Continued work on 3D model. 
0 Continued incorporating GIS layers for bathymetry into CDM GIS layers. 
0 Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site 

conditions. 
0 Prepared figures of each interpolation technique with surface calculations for the 17 mile study area. On 19 

Nov 13, provided to EPA. 
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PM-ES 1/6/2014 

Progress Report for EPA Region II 

Work, Meetings, Milestones FY201212013. 

NroTative Note -See previous Progress Reports for dates of most recent CPG schedules. 
-

Risk Assessment Technical memoranda. Dates on specific deliverables have been removed; refer to previous progress -

reports for this information. 
-

CPG Reports/in progress, partial list. Full report status is listed in summary table from S. Budney; updated 12 Apr 13. -

Some dates updated by R. Law with table provided 13 Nov 13; however, none confinned and multiple reports not 
contained in list below. Refer to CPG table for updates. Schedule details largely unknown. 

0 Benthic Fall2009 Community Field Report. On29 Jun 11, EPA provided comments to the CPG. On 12 Apr 13, 
CPG submitted revised report. 

0 Habitat 2010 Summer Survey Field Report. On 13 Jul 11, EPA provided the comments to the CPG. 
0 Spring and Summer 2010 Benthic Community Survey Data Report. On 2 Mar 12, CDM submitted comments to 

EPA. 
0 Avian 2011 Winter/Spring Survey Field Report. On 17 Jul 12, draft report received from CPG. On 17 Oct 12, 

CDM submitted comments to EPA. 
0 2010 Small Forage Fish Tissue Chemistry Data. On 18 Jul 12, draft received from CPG. On27Nov 12, CDM 

submitted comments to EPA. 
0 Low Resolution Coring Characterization Report. On 19 Sep 11, CDM submitted comments to EPA. 
0 2011 Caged Bivalve Study Data. On 18 Jul 12, draft received from CPG. On 27 Nov 12, CDM submitted 

comments to EPA. 
0 Bathymetry June 2010 Multibeam Report. On 14 Jun 11, EPA provided the CPG with comments. 
0 Draft 2009 and 2010 Sediment Chemistry Data. On 23 Dec 11, comments and data evaluation provided to EPA. 
0 Draft 2009 Bioaccumulation Tissue Chemistry Data. On 10 Nov 11, CDM submitted comments to EPA. 
0 Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11 CDM submitted comments to EPA. 
0 FS Work Plan. Onl7 Jan 11, CDM submitted comments to EPA. 
0 High VolumeCWCM QAPP. On 14 Dec 12 Final QAPP received from CPG (rolling reviews). 
0 Draft 2012 Benthic Invertebrate Community Reference Data Report. On 24 Oct 13, submitted comments to EPA. 

-

River Mile 10.9 Basis of Design Report (BODR) Milestones. Dates on specific deliverables have been removed; refer to -

previous progress reports for this information. Other plans reviewed during the RM 10.9 activity are contained within the 
CDM Progress Report. 

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont.) 

IV/ee1iJgs . Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG . 

Key IVllestDnes Fotthcomi1g 
. Several of the submittals as noted above do not have milestones for future actions. Full listing with status in the CDM 

Submittal Summary. 

Issues 

Techrical: . Issues are worked in an ongoing basis as discussions held between the EPA and CPG. 

Schedule . CPG project schedule not fully updated at this time. Information updates provided through conference calls and CPG 
monthly reports. Schedule focus is on the work at RM 10.9. 

R.Jrx:lirg: . None at this time. 
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PM-ES 1/6/2014 

Progress Report for EPA Region II 

IAG Summary: Technical Assistance 

Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total IAG 

410,000 0 Initial 9/6/07 - - $ 410,000 

290,000 0 1 6/3/08 - - $700,000 

75,000 0 2 12/31/08 - - $775,000 

85,000 0 3 2/19/09 - - $860,000 

50,000 0 4 6/23/09 - - $910,000 

576,665 0 5 7/27/09 - - $1,486,665 

500,000 0 6 8/7/09 - - $1,986,665 

789,000 0 7 12/1/09 - - $2,775,665 

300,000 0 8 2/24/10 - - $3,075,665 

140,000 0 9 4/27/10 - - $3,225,665 

510,000 0 0 5/24/10 - - $3,735,665 

400,000 0 0 9/14/10 - - $4,135,665 

745,000 0 0 4/8/11 - - $4,880,665 

150,000 0 0 8/31/11 - - $5,030,665 

850,000 0 0 11/12/11 - - $5,880,665 

1,124,335 0 0 5/14/12 - - $7,005,000 

1,650,000 0 0 12/6/12 - - $8,655,000 

1,345,000 0 0 5/31/12 - - $10,000,000 
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PM-ES 12131/2014 

Progress Report for EPA Region II 

Summary of Funds Spent Per Activity & Funding Remaining 
Funds Funds 

Funds for Disbursed Disbursed to Funds 
Description Activity this Month Date Remaining 
MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00 

MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; 
awarded 19 Jun 08 ___ $274,903.00 _ $0.00 $267,213.93 _ _ _ _ $7,689.07 _ -------------------------------- -------- ----------
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; 
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; 
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; 
awarded 3 Aua 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; 
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 1 O $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 1 O $54,473.00 $0.00 $19,780.45 $34,692.55 

CDM: Contract W912DQ-08-D-0018; Task Order 
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
1 ; awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
3; awarded 23 Dec 09 Note 

2 $493,000.00 $0.00 $493,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
7; 3 Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
8; awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 

COM: Contract W912DQ-08-D-0017\8; Task Order 
0014/Mod 10; awarded 21 Oct 10 Note 

4 $299,923.00 $0.00 $299,923.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
11 ; awarded 27 Dec 10 Note 

5 See note 5 $0.00 $0.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
12; awarded 4 May 11 Note 

6 $645,000.00 $0.00 $645,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
13; awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00 

CDM: Contract W912DQ-11-D-3004; Task Order 0005/ 
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00 
COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
2; awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059,312.00 $0.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
3;7Jan13 $1,500,000.00 $115,274.00 $815,835.00 $684, 165.00 

COM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 
4; awarded 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00 
LBG: ContractW912DQ-11-D-3009; Task Order0001/ 
Mod 7; awarded 15 Dec 11 $11,522.00 $0.00 $0.00 $11,522.00 

Contract Funds Available $508.00 $0.00 $0.00 $508.00 
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PM-ES 

Progress Report for EPA Region II 

Su~total .. Surnmaty ofContra,ctstawardecf and avail. 
{total reflects blocks e + f on P.age 2 IAG) 

Description 

Kansas City Corps In-House Labor/Travel - 17 Mile 

Kansas City Corps In-House Labor/Travel - RM 10.9 

Superfund M&S Fee - 17 Mile 

Superfund M&S Fee - RM 10.9 

MIPR/ERDC - Havter/Gailani; CPG Modelina Suooort 

MIPR/ERDC - Estes; Decon Technology Support 

MIPR/ERDC - Hayter (replaces MIPR above/updated office 
symbols) 

Subtotal - Summary of Labot/M&S Fee 

Grand Total - Contract/Corps 

Notes on above table: 
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod 

Note 2: COM TO 0014 Mod 2 is ad min, zero dollar mod. 

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering 

. · . · 
.·· 

$9,049,565:00 

Funds for 
Activity 

$755,973.23 

$99,674.34 

$58,287.43 

$24,500.00 

$12,000.00 

... $950;435.00 \ 

$10,000,000.00 

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition. 

··. 

·. $11f,2.74.00 

Funds 
Disbursed 
this Month 

$2,979.97 

$2,979.97 

$0.00 

$0.00 

$0.00 

$1,323.04 

$0.00 •. 
$7,282.98 

$122,556.98 

1/612014 

.. .· .· 

$7;098,295:3'8 

Funds 
Disbursed to 

Date 

$348,778.05 

$18,276.87 

$94,991.69 

$4,682.65 

$58,287.43 

$21,462.39 

$0.00 
· .. 

$546,4:79.08 ; 

$7,644,774.46 

Note 5: COM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for ITtransition. 

Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition. 

IAG Scope of Work Summary (block 13 of IAG) 

·· . 

$1,951,269.62 

Funds 
Remaining 

$388,918.31 

$0.00 

$0.00 

$3,037.61 

$12,000.00 

$403;£~55.92 

$2,355,225.54 

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to 
provide/continue oversight of the CPG' s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU 4 Superfund Site 
(EPA ID: NJD980528996) 

Project Delivery Team 

Name 

Beth Franklin 

Josh Hill 
Shelley Thomas 
Jason Shippy 
Julia Kisser 

Prepared by: 

eonsct/ntbnnalioo 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3803 
(816) 389-3842 
(816) 389-3721 
(816) 389-3874 

Elizabeth Franklin 
Project Manager 
10 December 2013 
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Responsibility 

Project Manager 

Contract Specialist 
Contracting Officer 
Attorney 
COR 
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PROGRESS REPORT 

Site Name: 
Project: 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 

Prepared by: 
Representing: 
Date: 
Reporting Period: 

Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
October 11, 2013 (revised December 30, 2014) 
August 25, 2013 to September 28, 2013 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period - CDM Smith performed the following 
activities during this period: 

WAD 1, Work Order (WO) 1-Project Management and Administration 
1.1.1 Project Management 
• CDM Smith performed project management including staffing, financial 

monitoring, invoicing, and participated in conference calls. 
• Prepared ATP 8 for submittal to the USACE on September 28, 2013. 

1.1.2 Project Support Documentation & Administration 
• CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
• CDM Smith processed subcontractor invoices (HDR I HQI, Axys Analytical, and 

CDM Constructors). 

1.1.4 Project Communication 
• On August 27, September 10 and September 24, 2013, CDM Smith participated in 

bi-weekly conference calls. 

WAD 1, WO 2- Community Relations/Public Website 
1.2.1 Public Meeting Support 
• No activity. 

WAD 1, WO 3- Senior Technical Advisors 
• The subcontracts for Bob Ambrose and Alan Blumberg have expired. CDM 

Smith will issue a new subcontract to each of them when scope and schedule are 
available. Roger Flood and Dominic Di Toro are on board as TAC members. 

• No activity. 

TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this Period to Date 

Remarks 
Subcontract 

Ceiling* 
1 Ambrose $0 $0 $0 $0 POP expired 

8/15/2013 
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TAC TAC Authorized Payment Payment 

Item 
Member Member Funding this Period to Date 

Remarks 
Subcontract 

Ceiling* 
2 Blumberg $0 $0 $0 $0 POP expired 

8/1/2013 
3 Flood $1,042 $0 $0 $0 POP expires 

11/30/2016 
4 Di Toro $8,200 $0 $0 $0 POP expires 

11/30/2016 
Total $9,242 $0 $0 $0 

*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, WO 4 - Technical Support 
• Participated in calls with EPA on September 17 and 24 to discuss development of 

a reference envelope to interpret data from the Passaic River. 
• Updated GIS layers and participated in web meeting with EPA on September 25 

to review the GIS and discuss additional information the EPA would want 
available in the GIS. 

• Prepared table of "Probable Effect Concentrations and Other Alternative 
Sediment Screening Values" for EPA's review. 

• Prepared figures showing locations of background samples currently included in 
the EQuIS database for the Mullica River and the Passaic River above Dundee 
Dam. 

• Extracted data from the Jamaica Bay from the CPG Risk Analysis and Risk 
Characterization Plan and NOAA public database. 

• Began preparation of potential background data sets (extracting and calculating 
total concentrations) for analysis as suitable and comparable reference locations. 

WAD 2, WO 2- Work Planning: Oversight & Communication 
2.2.1 Technical Communication 
• No activity. 

2.2.2 CPG Planning Documents Review 
• On September 18, 2013 submitted comments on the CPG Draft Low Resolution 

Coring Supplemental Sampling Program Addendum Second Supplemental 
Sampling Program (SSP2) QAPP, September 2013. 

WAD 2, WO 3- Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 
• Prepared Field Change Request 15 to perform oversight and collect split samples 

during the SSP2 sampling event. 

2.3.2 Water Column, Chemical Data Oversight 
• Continued validation of first round of high volume split sample data. 
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• 
• 

Continued validation of second round of high volume split sample data . 
Continued split sample evaluation of CWCM routine data sets and continued 
preparing and reviewing report tables. 

• Paid Axys Analytical invoice . 

2.3.3 RM 10.9 Oversight 
• Work element closed. See WAD 2 WO 7 for RM 10.9 oversight work. 

2.3.4 LRC Supplemental Sampling Oversight 
• Initiated a review of the statistical evaluation of split sample results and report 

preparation. 

2.3.6 Background Sampling Oversight 
• Continued validation of Background split tissue sample data 
• Paid Axys Analytical invoice. 

2.3.7 LRC SSP2 Oversight 
• From September 24 to 27, 2013 performed field oversight and collection of split 

samples of the SSP2 sampling event. 

WAD 2, WO 4 - Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 
• No activity. 

WAD 2, WO 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 
• Ongoing improvement of data normalization across historical data sets as 

needed. 
• Began uploading and review of background split tissue sample data . 
• Initiated upload and review of CWCM high volume event #2 data received from 

CPG to Passaic River Database. 
• Transferred a copy of the full database to the CPG on September 20, 2013 . 

2.5.2 Database and Website Management 
• Ongoing webpage support/ and Enterprise interface support. 
• Continued to provide webpage management support updating pages and 

announcements at the direction of the EPA. 

WAD 2, WO 6 - CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 
• Reviewed revisions to the CSO/SWO QAPP received on August 26 to confirm 

that all comments had been incorporated. 
• One hour inadvertently charged to 2.6.2 for review of the Tierra's field 

modification was transferred to 2.6.1 in this reporting period. 

2.6.2 CDM Work Plan Preparation 
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• One hour inadvertently charged to this subtask for review of Tierra'sfield 
modification were transferred to 2.6.1 in this reporting period. 

2.6.3 Laboratory Analysis and Coordination 
• No activity. 

2.6.4 Field Oversight and Collection of Split Samples 
• Performed field oversight of a failed Phase 1 sampling event at Clay Street 

September 21, 2013. The gasket in the sampling assembly sheared when the 
centrifuge was turned on. No water was pumped and the event was cancelled. 

2.6.5 Split Sample Comparison Report 
• No activity. 

WAD 2, WO 7 - RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 
(Note the incurred costs for activities performed under WE 2.7.1 for this reporting 
period will be charged in the November 2013 reporting period invoice.) 
• Continued to review RM 10.9 final design documents as they were revised by the 

CPG. 
• 

• 

On September 25, 2013 participated in a meeting with EPA and the CPG to 
discuss the cap design. 
Processed an invoice from CDM Smith internal subcontractor (CDM 
Constructors). 

2.7.2 Remedial Action Oversight 
• Participated in the weekly management meetings on August 27, September 4, 10 

and 24, 2013. 
• Performed oversight of dredging activities on August 26 to 31, and September 3, 

4, and 19 to 28, 2013. 
• 

• 

Accepted split samples from the weekly water quality transect sampling and 
shipped to laboratories (AXYS, Microbac, and EPA DESA lab) for analysis. 
Paid HDR and Axys Analytical invoices . 

2.7.3 Sampling Analysis 
• Due to a problem with analytical equipment at the DESA laboratory, CDM Smith 

needed to identify a laboratory that could analyze the DOC and POC samples 
using methods established for the project. A laboratory was secured and samples 
were transferred from DESA to Spectrum analytical for analysis. 

• Prepared revision to laboratory task order authorizing the work. 
• Communication with subcontract laboratories regarding the scheduling and 

batching of the WQM samples to maximize batch density. 

WAD 3, WO 1 - Modeling Support 
• Project Management & Support 

Prepared monthly invoice and write up. 
• Bi-Weekly Conference Calls 
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• 

• 

Attended August 27, September 10 and 24 bi-weekly calls. 
Project Review Conference Calls & Mod Meetings 

No activity. 
Transfer of Model Codes/Support 

A. ECOMSEDZLJS Model Support 
No activity. 

B. ST-SWEM & RCATOX Models 
No activity. 

C. Misc. Support 2010 
Continued to review the CPG Sediment transport code modifications. 
Provided CPG with model inputs and analysis used to develop FFS initial 
conditions. 

• 

• 

Field Oversight 
No activity. 

Modeling Oversight 
Reviewed CPG contaminant mapping memo and shape files provided by 
the CPG. 

WAD 3, WO 2 - Modeling Collaboration with CPG 
• Project Management and Support 

No activity. 
• Weekly Conference Calls/Meetings with CPG 

Attended a call on August 30, 2013 with Grace Chang and Rooni Mathew 
regarding PWCM data issues. 

• Monthly Technical Meetings 
Prepared for and attended the collaboration meeting on September 26, 
2013. 

• Identify Model Differences 
No activity. 

• Data Action Items 
No activity. 

• Model Action Items 
Reviewed differences in sediment initial condition approaches and 
potential impacts on model predictions. 

• Communication with USEPA Project Team 
Communication on project status with EPA and CDM Smith. 

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment 
• No activity . 

WAD 5, WO 2 - Data Evaluation 
• Continued testing ProUCL version 5 from EPA. 
• On September 25, 2013 participated in a conference call with EPA to review GIS 

data layers. 
• Continued to work on detailing 3D model. 
• Continued incorporating GIS layers for bathymetry into CDM Smith GIS . 
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• Continued to formulate data presentation plans and evaluate potential 
approaches to better visualize and demonstrate site conditions. 

• Forwarded figures for sediment concentrations of TCDD illustrating the different 
interpolation methods throughout the study area using three different sets of 
comparison criteria to EPA. 

• Finalized and forwarded detail of RM 10.9 overlaying high density (samples 
from RM 10.9 removal action sampling) onto multi interpolation maps to EPA. 

2. Anticipated Problems and Recommended Solutions - None. 

3. Problems Resolved-N/ A. 

4. Upcoming Events/ Activities Planned - CDM Smith will continue working on the 
following activities: 
• Participate in bi-weekly calls. 
• Review CPG and Tierra documents when received. 
• Continue database management data upload. 
• Provide support on CSO/SWO oversight. 
• Provide support on RM 10.9 oversight. 
• Continue to formulate data presentation plans. 
• Continue evaluation of potential reference locations. 

5. Key Staffing Changes - None. 

6. Budget - See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
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Title Date Submitted 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
Submitted CDM Smith Field Change Request #14 - HV CWCM June 12, 2013 
filtrate sample 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
Comments 
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013 
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013 
Calibration & QC SOP 
Submitted comments on Tierra's CSO/SWO QAPP Field July 12, 2013 
Modifications dated June 6, 2013 
Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013 
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013 
Plans 
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013 
Submitted comments on Complete Pre-Dredge Bathymetry Survey July 24, 2013 
Submitted CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013 
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013 
Submitted comments on the bathymetry survey results August 29, 2013 
Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013 
CPG SSP2 Sampling 
Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013 
Supplemental Sampling Program Addendum Sampling Program 
QAPP, September 2013 
Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013 
Sampling Plan, September 25, 2013 
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